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PUBLTCATIONS DIVISTON

STATUS REPORT
5 February 1962

Ana&sis

Editorial and/'or graphical support was furnished during the period"of
26 January through 1 February on the following projects, which are in the
analysis stage.
b JN-b4/59 3 Iaunch Complex "A", Kapustin Yar
"JN-163/61'!> GMAIC Black Book

- shtym
& JN-230/61 3" Z1latoust Missile
. JN-240/61 /% Shuang Chen TZU GM Test Range
% JN-247/61 I Khabarovsk VIF Electronic Facility
4 JN-254/61 1B Zaozernyy Description
JN-256/61 W5 Changes & Additions to Sary Shagan
¢ JN-290/61 +!I¥ Novays Zemlya Test Site
¢ JN-297/61 »I" Ussyrisk Storage
+ JN-301/61 %% Rembertow BW/CW
+ JN-303/613M> Yang Fang Chen CW
\a‘ JN-305/61 ! Keyhole Quality
« JN-318/61 '/ Moscow Parade Missile
*JN-319/613!'® 166, Kharkov 158 Missile
¥ JN-330/611/¥ Keraburun & Durres SSM Search
¥JN~-332/612/17 Dolén Airfield Area A
JN-341/61+/1 MCI on 9029
£JN-34kL /6117 SAM Site near Frunze
JN-14/62 #  MCT on GRC 100
P-2/62 # MCP on GRC 100
P-3/62 i, MCP on G 3062

Production

The division is processing the following projects. (Date shown with each

entry is the date the material was recelved for pProcessing; percent of completion
refers to PD work only.)

* JN-19/60 (A)3* Selected Chemical Warfare Munitions 29 Jan 62 5% complete
[ Storage Sites, USSR (SIC)
*JN-199/61 /1%  Arkhangel'sk/Kholm Type IT Site 22 Jan 62  95% complete
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€ JN-262/61 48 SA-2 SAM Sites With Unusual Configurations 25 Jan 62 0% complete
| 25 Jan 62 5% compl50X1

¥ JN-29T/61 %7 AE Storage Site - Donok (Sverdlovsk) 26 Jan 62 90% complete
| 24 Jan 62  90% compl50X1

JN-322/61 Ventspile SAM Site 25 Jan 62 95% complete

M-12/62 Flow Chart (PAD) 10 Jan 62 5% complete

M-22/62 Briefing Boards ~ Cuba Tracks 24 Jan 62 90% complete

Completed

The following projects were either in Reproduction or had been disseminated
as of c.o.b. 1 February 1962: '

Pubiication Nd .

Project No. Short Title To Repro Dissem
P-337/60 CIA/PIR/1001/62  Ianchou AE Installation ~ 1 Feb 62
JN-144 /61 NPIC/TP-6/61 Mission 9013 - Ephemeris 28 Dec 61
JN-300/61 NPIC/R-12/62 Sary Shagen Comparison 29 .Jen: 62 31 Jan 62
JN-341/61 PAR No. T34-62/KH Pre-MCI 9029 - Part 5 29 Jan 62 29 Jan 62
JN-16/62 PAR No. T35-62/KH Situation Summ - Supp 1 1 Feb 62
P-2/62 NPIC/MCP-1001/62 Mission GRC 100 1 Feb 62
c-58/62 13 Charts - DFD 26 Jan 62
M-20/62 3 Pub Prod Charts for 61 & 62 30 Jan 62
M-23/62 ‘Map, Cuba - Photo Cover 25 Jan 62
M-2k /62 Headliner for H Street 26 Jan 62
M-25/62 Headliner - PAS 26 Jan 62
M-26/62 Six Plan Books 30 Jan 62
M-27/62 3 Bar Charts 30 Jan 62
M~-28/62 Missile Act. Briefing

Board - Updating 29 Jan 62
M-29/62 3 Cards - H Street 30 Jan 62
M~-30/62 Form - Graphic Presentation Use 30 Jan 62
M-31/62 Headliner - H Street 1 Feb 62
M-32/62 Photos for Director 1 Feb 62

Ba.cklgg

% NPIC/TP-6/61 is being held for substantive correction.

In addition to the projects listed in preceding sections of this report,
there were 81 National and 7 CIA projects to which editors and graphical analysts
had been assigned as of c.o.b. 1 February 1962.
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